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Original AMENDED Contracts Expended Not Not

DESCRIPTION Budget BUDGET to Date To date Obligated Expended

STEWARTS CREEK HIGH SCHOOL

ARCHITECTS 1,344,352$             1,344,352$             1,402,737$           1,309,232$           (58,385)$                  35,120$                   

ENGINEERING SERVICES 250,000                  250,000                  164,386                149,142                85,614                     100,858                   

CONSTRUCTION 39,606,000             39,606,000             35,105,580           18,165,103           4,500,420                21,440,897              

FURNITURE, EQUIP, TECH 4,143,750               4,143,750               198,283                5,935                    3,945,467                4,137,815                

SITE DEVELOPMENT 1,000,000               1,000,000               5,059,808             5,059,808             (4,059,808)               (4,059,808)               

total project 46,344,102$           46,344,102$           41,930,794$         24,689,220$         4,413,308$              21,654,882$            

EAGLEVILLE ADDITION

ARCHITECTS 316,825$                316,825$                335,500$              296,501$              (18,675)$                  20,324$                   

ENGINEERING SERVICES 100,000                  100,000                  25,922                  17,067                  74,078                     82,933                     

CONSTRUCTION 2,976,663               2,976,663               2,976,000             2,887,852             663                          88,811                     

FURNITURE, EQUIP, TECH 262,000                  262,000                  192,461                192,461                69,539                     69,539                     

SITE DEVELOPMENT 50,000                    50,000                    20,315                  20,315                  29,685                     29,685                     

total project 3,705,488$             3,705,488$             3,550,198$           3,414,196$           155,290$                 291,292$                 

TOTAL 50,049,590$           50,049,590$           45,480,992$         28,103,416$         4,568,598$              21,946,174$            
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